Washington Stata
Department of Transportation

SR 21/South of Republic - Gold Creek Bridge Emergent Repair

Project Information Project Milestones

PIN: 602114D
Region: Eastern
State Route: SR 21
Current Status: Construction

As of Date: August 2020
Regional Admin: M. Gribner

Legislative Districts: 07

Project Description

West Fork San Poil River Bridge 21/321 emergent roadway repair, installation of Bailey Bridge,
and scour repair at bridge abutments to restore minimal service. Flooding critically scoured
structure causing sufficient structural damage to warrant replacement of the structure.

Contractor: 009426 — N.A. Degerstrom, Inc. - $5,673,976.14 - 5/6/19

Watch List Description

As of February 2020: This delay is due to additional time required to meet permitting

requirements for work within the channel and added vegetation.

Project Web Site: https://www.wsdot.wa.gov/projects/sr21/westfork-san-poil-bridge/home

Milestone Original Date Current Date Status
Project Definition Complete
Preliminary Engineering Start Q32017 Q32017 On Schedule
Environmental Complete
Right of Way Complete Q12019 Q12019 On Schedule
Contract Advertisement Q12019 Q12019 On Schedule
Operationally Complete Q4 2020 Q4 2020 On Schedule
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $883 $880
Right of Way $0 $73 $72
Construction $0 $7,692 $7,732
Total $0 $8,648 $8,684

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $880 $0 $880
Right of Way $0 $0 $72 $0 $72
Construction $0 $0 $7,732 $0 $7,732
Total $0 $0 $8,684 $0 $8,684

Page 1



